ATTACHMENT 4 - BUDGET
APPENDIX F

Supporting Documentation for the Plum Basin Project Budget



Tulare Irrigation District
Phase | Plum Basin Project
Engineering Labor Costs District Labor Costs District Costs Administrative Costs Totals
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$160 $120 $100 $85 $85 30% 25% 10% 61.04% 36.62% 2.34%
Task 1  Environmental
Task 1.1  Environmental Review\Compliance\Permitting
1.11 CEQA Documentation 4 32 40 14 43 S0 S0 $4,125 | $3,438 | $1,375 | $13,750 $0.00 $0.00 $0.00 $0 $0 $250 $0.00 138 $14,000
1.12 Environmental Compliance (NEPA) 4 32 60 16 80 $S0 $S0 $5,640 | $4,700 | $1,880 | $18,800 $0.00 $0.00 $0.00 S0 S0 $200 $0.00 194 $19,000
Task 1 Total =|$33,000
Task 2 Basin Construction
Task 2.1 Construction Management/Supervision 0 0 0 0 0 0 S0 S0 N N N ] $6,978.21 | $4,186.70 | $268.09 | $11,433 N N $0.00 0 $11,433
Task 2.2 Cell #3 Tree Removal 0 0 0 0 0 0 S0 S0 $0 $0 $0 $0 $0.00 $0.00 $0.00 $0 $19,150 $0 $1,915.00 0 $21,065
Task 2.2 Cell #1 Excavation 0 0 0 0 0 0 S0 S0 $0 $0 $0 $0 $82,792.06| $49,672.51 $3,180.70 $135,645 $610,795 $0 $61,079.50 0 $807,520
Task 2.2 Cell #1 Slope Finishing 0 0 0 0 0 0 $S0 $S0 S0 S0 S0 S0 $8,237.99 | $4,943.00 | $316.49 | $13,497 $8,040 S0 $804.00 0 $22,341
0 Task 2 Total =|$862,359
Task 3 Basin Turnout/Discharge Structures
Task 3.1  Cell #1 Turnout Structure 0 0 0 0 0 0 S0 S0 $0 $0 $0 $0 $5,748.79 | $3,449.00  $220.86 | $9,419 $26,225 | $2,300 $0 $2,852.50 0 $40,796
Task 3.2 Cell #1 Discharge Connection to TID Canal 0 0 0 0 0 0 S0 S0 N N N ] $5,748.79 | $3,449.00 | $220.86 | $9,419 $20,560 = $2,300 N $2,286.00 0 $34,565
Task 3.3 Installation of SCADA Controls 0 0 0 0 0 $8,000 | $50,000 $2,400 | $2,000 $800 $8,000 $0.00 $0.00 $0.00 S0 $S0 S0 S0 $5,800.00 0 $63,800
Task 3 Total =|$75,361
Task 4 Monitoring
Task 4.1 Piezometer Installation 0 0 0 16 0 S0 S0 $408 | $340 $136 | $1,360 S0 S0 S0 $0 $3,600 S0 S0 $360.00 16 $5,410
Task 4 Total =|$5,410
Task 5  Project Reporting
Task 5.1 Semi-Annual Reports 32 0 12 0 0 $1,458 | $1,215 $486 $4,860 Nl Nl Nl $0 S0 Nl $200 S0 44 $5,060
Task 5.2  Draft Project Report 40 6 24 8 0 $2,622 | $2,185 $874 $8,740 Nl Nl Nl $0 S0 Nl $200 S0 84 $8,940
Task 5.3  Final Project Report 24 4 16 8 0 $1,731 | $1,443 $577 $5,771 Nl Nl Nl $0 S0 Nl $300 S0 56 $6,070
Task 5 Total =|$20,070
Total Hours: 12 160 110 98 134 18
Total Cost: | | $1,920 | $19,200 $11,000 | $8,330 | $11,390 | $1,440 | $8,000  $50,000 MM $21,448| $18,384 $15,321| $6,128 | $61,281 $109,506 | $65,700 | $4,207 |$179,413 8 $50,385 | $642,585 $1,150 $75,097 532 $1,060,000
TOTAL ESTIMATED PROJECT COST: $1,060,000
1/6/2011
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Tulare Irrigation District

Plum Basin Project - Phases Il & 1lI

V:\Clients\Tulare ID-1248\124810V3-PLM_WaterSMART\_DOCUMENTS\Calculations\100420 TID WaterSMART Estimate of Total Project Cost.xlsx
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Rate / Hour $170 $130 $110 $85 $70 $210 $120 30% 25% 10% 61.04% 36.62% 2.34%
Task 1 Environmental
Task 1.1 Environmental Review\Compliance\Permitting
1.11 Environmental Compliance (NEPA) 10 48 72 48 S0 S0 $5,766 | $4,805 | $1,922 | $19,220 $1,726.70 | $1,035.96  $66.34 $2,829 S0 $200 178 $22,400
1.12 Biological Site Survey (CEQA Compliance) 0 0 24 0 S0 S0 $792 $660 $264 $2,640 $0.00 $0.00 $0.00 $0 S0 S0 24 $2,640
Task 1 Total =[$25,040
Task2 Basin Construction
Task 2.1 Construction Management/Supervision 0 16 0 0 24 0 S0 $0 $1,128 | $940 $376 $3,760 $21,043.28 | $12,625.28| $808.44 @ $34,477 S0 S0 S0 $3,448 40 $41,835
Task 2.2 Phase Il Tree Removal 0 0 0 0 0 0 S0 S0 S0 S0 S0 S0 $0.00 $0.00 $0.00 S0 S0 $14,300 S0 $1,430 0 $15,730
Task 2.3 Construction Staking 0 4 0 0 8 86 S0 S0 $5,742 | $4,785 | $1,914 | $19,140 $0.00 $0.00 $0.00 S0 S0 S0 S0 S0 98 $19,540
Task 2.4 Phase Il Excavation 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $128,345.89 | $77,003.32| $4,930.79 $210,280 Bl $163,520 $629,972 $0 $100,377 0 $1,104,149
Task 2.5 Phase Ill Excavation 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $74,513.62 | $44,705.72 $2,862.66 $122,082 [l $92,216 = $263,972 $0 $47,827 0 $526,097
Task 2.6 Phase Il Slope Finishing 0 0 0 0 0 0 S0 S0 S0 S0 S0 S0 $5,523.12 | $3,313.69  $212.19 | $9,049 $5,600 $15,008 S0 $2,966 0 $32,623
Task 2.7 Phase Il Slope Finishing 0 0 0 0 0 0 S0 S0 S0 S0 S0 S0 $1,775.53 | $1,065.26  $68.21 $2,909 $1,800 $4,824 S0 $953 0 $10,486
Task 2 Total =|$1,750,460
Task 3  Basin Turnout/Discharge Structures
Task 3.1 Phase Il Turnout Structure 0 0 0 0 0 0 S0 S0 S0 S0 S0 $0 $6,304.38 | $3,782.42 | $242.20 @ $10,329 $26,225 $2,300 S0 $3,885 0 $42,739
Task 3.2 Phase Il Discharge Connection to Deep Creek/TID Canal 0 0 0 0 0 0 S0 S0 S0 S0 S0 $o $6,304.38 | $3,782.42 | $242.20 @ $10,329 $20,560 $2,300 S0 $3,319 0 $36,508
Task 3.3 Phase Il Turnout Structure 0 0 0 0 0 0 S0 S0 S0 S0 S0 $0 $6,304.38 | $3,782.42 | $242.20 @ $10,329 $26,225 $2,300 S0 $3,885 0 $42,739
Task 3.4 Phase Il Discharge Connection to Phase | Basin 0 0 0 0 0 0 S0 S0 S0 S0 S0 $0 $6,304.38 | $3,782.42 $242.20 | $10,329 $30,110 $2,300 S0 $4,274 0 $47,013
Task 3.5 Installation of SCADA Controls 0 0 0 0 0 0 $16,000 | $100,000 S0 S0 S0 $0 $0.00 $0.00 $0.00 $0 S0 S0 S0 $11,600 0 $127,600
Task 3 Total =[{$296,600
Task4 Monitoring
Task 4.1 Piezometer Installation 0 2 0 0 24 $0 $0 $582 $485 $194 $1,940 S0 $0 $0 S0 $3,600 $0 $0 $360 26 $6,020
Task 4.2 Monitor Well Installation 0 24 0 0 40 0 $0 $0 $1,776 | $1,480  $592 | $5,920 $0 $0 $0 $0 $7,400 | $54,000 $0 $6,140 64 $73,610
Task 4 Total =|$79,630
Task 5 Project Reporting
Task 5.1 Semi-Annual Reports 0 8 0 0 0 0 0 0 $312 $260 $104 $1,040 $1,726.70 | $1,035.96  $66.34 $2,829 S0 S0 $250 S0 8 $4,119
Task 5.2 Draft Project Report 2 40 8 8 32 0 $2,802 | $2,335 $934 $9,340 $863.66 $518.16 $33.18 $1,415 S0 S0 $250 S0 90 $11,005
Task 5.3 Final Project Report 2 20 16 0 $1,554 | $1,295 | $518 $5,180 $345.46 $207.27 $13.27 $566 $0 $0 $400 $0 50 $6,146
Task 5 Total =|$21,270
Total Hours: 14 162 108 16 192 86
Total Cost: $2,380 | $21,060 | $11,880 | $1,360 | $13,440 $18,060 = $16,000 | $100,000 $23,863| $20,454| $17,045| $6,818 | $68,180 $261,081 $156,640 | $10,030 | $427,752 $377,256| $991,276 $1,100 $190,465 490 $2,173,000
TOTAL ESTIMATED PROJECT COST: $2,173,000
1/6/2011




ATTACHMENT 4 - BUDGET
APPENDIX G

Supporting Documentation for the Water Reuse Pipeline
Project Budget



KAWEAH DELTA WATER CONSERVATION DISTRICT
Water Reuse Project

Totals
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Rate / Hour | $0 $0 $150 $130 $110 $110 $90 $60 $210
Tasks (a) through (f)
(c) ing/Design/Engineeri
Technical Report
Preliminary Topo Survey 0 0 0 4 0 0 0 0 24 $5,560
Research Existing Maps, Improvement Plans, Permits, etc. 0 0 0 20 0 36 32 13 0 $14,700
Prepare Project Basemap 0 0 0 8 0 18 28 4 0 $5,940
Preparation & Submittal of Technical Report 0 0 0 64 0 28 16 27 0 $18,620 | $49,302
Pipeline - WCP to Basin 4
Topo Survey 0 0 0 18 0 0 4 0 40 $11,100
Update Project Basemap 0 0 0 4 0 16 24 0 0 $4,600
10% (Conceptual) Design 0 0 0 48 4 64 66 21 0 $23,480
60% (Concept) Design 0 0 0 70 0 66 106 13 0 $33,080
90% (Pre-Final) Design 0 0 0 67 0 74 44 40 0 $25,610
100% (Final) Design 0 0 0 27 0 18 28 8 0 $10,250 | $118,932
Regulating Basin & TID Pipeline
Preliminary Topo Survey 0 0 0 12 0 0 2 0 16 $5,260
10% (Conceptual) Design - Regulating Basin 0 0 0 4 0 14 8 2 0 $3,220
10% (Conceptual) Design - TID Pipeline 0 0 0 24 4 38 42 8 0 $14,720
Topo Survey 0 0 0 10 0 2 0 0 40 $10,080
Update Project Basemap 0 0 0 4 0 16 24 0 0 $4,440
60% (Concept) Design - Regulating Basin 0 0 0 26 0 36 72 36 0 $17,580
60% (Concept) Design - TID Pipeline 0 0 0 65 0 80 122 36 0 $34,550
90% (Pre-Final) Design - Regulating Basin 0 0 0 39 0 28 22 2 0 $11,850
90% (Pre-Final) Design - TID Pipeline 0 0 0 39 0 28 22 2 0 $11,850
100% (Final) Design - Regulating Basin 0 0 0 21 0 18 26 1 0 $8,870
100% (Final) Design - TID Pipeline 0 0 0 21 0 18 26 1 0 $8,870 | $144,419
Low-Head Irrigation Pipeline System
Conceptual Design
Preliminary Topo Survey 0 0 0 20 0 0 6 0 80 $19,940
Research Existing Maps, Improvement Plans, Permits, etc. 0 0 0 18 0 42 24 14 0 $14,440
Prepare Project Basemap 0 0 0 8 0 18 28 4 0 $5,940
10% (Conceptual) Design 0 0 0 160 0 160 128 44 0 $58,640 | $108,856
Pipeline - Low head East of Hwy 99
Topo Survey 0 0 0 0 0 0 0 0 0 $0
60% (Concept) Design 0 0 80 246 0 260 272 90 0 $113,180
90% (Pre-Final) Design 0 0 48 41 0 36 58 9 0 $24,650
100% (Final) Design 0 0 22 41 0 36 58 10 0 $20,650 | $174,328
Pipeline - Low head SR 198 & Hwy 99
Topo Survey 0 0 0 8 0 0 4 0 16 $4,760
60% (Concept) Design 0 0 0 96 0 129 122 48 0 $44,050
90% (Pre-Final) Design 0 0 0 20 0 10 15 8 0 $6,810
100% (Final) Design 0 0 0 16 0 3 3 6 0 $4,000
Legal Descriptions for Easements
Pipeline - WCP to Basin 4 0 0 0 20 0 18 15 5 0 $6,710 $7,381
Pipeline - TID Pipeline 0 0 0 20 0 18 16 6 0 $6,860 $7,546
Pipeline - Low Head East of Hwy 99 0 0 0 40 0 48 40 12 0 $16,080 $17,688
Pipeline - Low Head SR 198 & Hwy 99 0 0 0 40 0 48 40 12 0 $15,920 | $17,512
Storm Water Pollution Prevention Plan (SWPPP)
Dust Control Plan (DCP) 0 0 0 0 0 0 0 0 0 $0
FEMA Study 0 0 0 40 0 48 40 15 0 $18,180 | $19,998
CEQA Documentation 0 0 0 0 0 0 0 0 0 $0
NEPA Documentation - TID Pipeline 0 0 0 0 0 0 0 0 0 $0
(d) Construction/Implementation
Selection of Qualified Contractor through a Competitive Bid Process 0 28 0 32 16 8 0 $10,200 | $11,220
Bid Award & Executed Contract Documents 0 0 0 28 0 16 16 8 0 $8,440 $9,284
(f) Construction Administration $0
Construction Management - WCP to Basin 4 0 0 0 52 0 98 16 36 0 $22,260 | $24,486
Construction Management - Regulating Basin & TID Pipeline 0 0 0 52 0 98 16 36 0 $22,260 | $24,486
Construction Management - Low Head Pipeline East of Hwy 99 0 0 0 33 0 66 12 24 0 $15,030 $16,533
Construction Management - Low Head Pipeline SR 198 & Hwy 99 0 0 0 33 0 66 12 23 0 $14,970 | $16,467
Total Hours Tasks: 0 0 150 517 | 1655 | 8 | 1848 | 1671 | 632 | 216
Total Cost Tasks: $0 $0 $22,500 $82,720 | $215,150 $880 $203,280  $150,390 $37,920 @ $45,360 $758,200 | $834,020

TOTAL ESTIMATED PROJECT COST TASKS $758,200 $834,020

ViClients\Kaweah Delta WCD - 1225122510V 1-IRWM Inp Grant App\ DOCUMENTS\Calculations\Paregien Basin\ 101215 KDWCD Cost Estimate.xlsx  1/6/2011
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KAWEAH DELTA WATER CONSERVATION DISTRICT
Paregein Basin Project

1-IRWM Imp Grant App\_DOCUMENTS\Calculations\Paregien Basin\101215 KDWCD Cost Estimate.xlsx

1/6/2011

KDWCD's Consulting Engineer (Keller-Wegley) Labor Costs KDWCD's Consulting Engineer (Provost & Pritchard) Labor Costs Totals
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Rate / Hour $140 $96 $82 47.55% | 22.53% | 24.82% 5.10% $120 $105 $70 $210 30% 25% 10%
Tasks (a) through (f)
Task a Direct Project Administration Costs
DWR Grant Reporting: KDWCD 0 0 0 $S0 $S0 $S0 $0 0 0 0 0 0} S0 S0 $0 $15,000 0 $15,000
DWR Grant Administration: KDWCD 0 0 0 o) o] o] o] S0 0 0 0 0 S0 S0 i) $o $10,000 0 $10,000
Office Supplies (Printing, etc.) 0 0 0 $0 S0 S0 $0 $0 0 0 0 0 $0 S0 S0 $0 $0 0 $2,500
Taskb  Land Purchase/Easement’ 0 0 0 $0 $0 $0 $0 $0 0 0 0 0 $0 $0 $0 $0 $0 0 $0
Task ¢ Planning/Design/Engineering/Environmental Documentation
Preliminary Biological A 0 0 0 SO S0 S0 S0 $0 42 0 0 0 $1,764 | $1,512 | $1,260 $504 $5,040 SO 42 $5,040
Paregien Basin Technical Study
Deep Creek Flow Range Research & Analysis 0 0 0 SO S0 S0 S0 $0 0 48 24 0 $3,444 | $2,952 | $2,460 $984 $9,840 S0 96 $9,840
Recharge and Impoundment Analysis 20 40 80 $6,277 $2,974 | $3,276 $673 $13,200 0 0 0 0 S0 S0 S0 $0 S0 140 $13,200
Geotechnical Investigation 0 0 0 S0 o] $S0 o] S0 0 0 0 0 S0 SO SO $o S0 0 $o
Conceptual (30%) Facility Design 40 40 80 $7,608 $3,605 | $3,971 $816 $16,000 0 0 0 0 S0 S0 S0 $0 S0 160 $16,000
Estimate of Facility Cost 16 24 8 $2,473 $1,172 | $1,291 $265 $5,200 0 0 0 0 SO S0 SO S0 SO 48 $5,200
Final (100%) Design
Project Design Drawings
Water Retention Facilities 80 160 180 $19,648 | $9,309 | $10,256 | $2,107 | $41,320 0 0 S0 S0 S0 $0 S0 420 $41,320
Monitor Wells 40 60 80 $8,521 $4,037 | $4,448 $914 $17,920 0 0 0 0 SO SO SO S0 SO 180 $17,920
Project Design Specifications
Water Retention Facilities 60 160 120 $15,977 | $7,570 | $8,340 | $1,714 | $33,600 0 0 0 0 0 $0 50 340 $33,600
Monitor Wells 60 60 40 $8,293 $3,929 | $4,329 $889 $17,440 0 0 0 0 SO SO SO S0 SO 160 $17,440
CEQA Documentation
Development of an Environmental Checklist 0 0 0 S0 S0 S0 S0 $0 0 0 0 0 S0 S0 S0 $o0 $0 0 $o0
Provide an Update to the Preliminary Biological Assessment 0 0 0 o) o] sSo o] S0 0 0 0 0 SO SO SO $o SO 0 $o
Development of the Draft Mitigated Negative Declaration 0 0 0 $0 sS0 sS0 $S0 $0 0 0 0 0 0} S0 S0 $o S0 0 $o0
Generation of the Final Mitigated Negative Declaration 0 0 0 S0 o] sSo o] S0 0 0 0 0 SO SO S0 $o SO 0 $o
Permitting 0 0 0 S0 S0 S0 S0 $0 0 0 0 0 S0 S0 S0 $0 S0 0 $0
CA Deparment of Fish & Game: 1602 Permit 8 0 0 $533 $252 $278 $57 $1,120 0 0 40 0 $2,800 | $2,400 | $2,000 $800 $8,000 SO 88 $9,120
Army Corps of Engineers: 404 Permit 8 0 0 $533 $252 $278 $57 $1,120 0 0 40 0 $2,800 | $2,400 | $2,000 $800 $8,000 S0 88 $9,120
Regional Water Quality Control Board: SWPPP 8 0 0 $533 $252 $278 $57 $1,120 0 0 40 0 $1,890 | $1,620 | $1,350 $540 $5,400 S0 68 $6,520
Air Resources Control Board: DCP 8 0 0 $533 $252 $278 $57 $1,120 0 0 20 0 $732 $610 S244 $2,440 S0 36 $3,560
CPDCo: Water Diversion Agreement 40 0 0 $2,663 | $1,262 | $1,390 | $286 | $5,600 0 0 0 0 0 0 0 $0 $0 40 $5,600
Task d Construction/Implementation
Project Bid & Award
Selection of Qualified Contractor through a Competitive Bid Process 24 40 40 $4,983 $2,361 | $2,601 $534 $10,480 0 0 N N N $0 N 104 $10,480
Bid Award & Executed Contract Documents 16 40 40 $4,451 $2,109 | $2,323 $477 $9,360 0 0 0 0 $0 $0 $0 $0 $0 96 $9,360
Construction of Water Facilities
Mobilization and Site Preparation 0 0 0 $0 $0 30 30 $0 0 0 0 0 $0 $0 $0 $0 $S0 0 $0
Demolition of Existing Earthen Facility 0 0 0 $0 30 30 30 $0 0 0 0 0 N N N $0 N 0 $0
Construct Reinforced Concrete Weir Control Structure 0 0 0 $0 $0 30 30 $0 0 0 0 0 $0 $0 $0 $0 $S0 0 $0
Construct Metal Catwalk 0 0 0 $0 30 30 30 $0 0 0 0 0 N N N $0 N 0 $0
Furnish & Install Water Control Gate 0 0 0 $0 $0 30 30 $0 0 0 0 0 $0 $0 $0 $0 $0 0 $0
Construct Earthen Berms 0 0 0 $0 30 30 30 $0 0 0 0 0 N N N $0 N 0 $0
Construction of Wells
Monitor Well Drilling 0 0 0 $0 $0 S0 $0 $0 0 0 0 0 $0 $0 $0 $0 S0 0 $0
Furnish & Install 4" SCH 40 PVC Perf Casing 0 0 0 $0 $0 30 30 $0 0 0 $0 $0 $0 $0 $0 0 $0
Furnish & InstallContinuous Datalogger w/DR Cable 0 0 0 $0 $0 S0 S0 $0 0 0 0 0 S0 S0 S0 $0 S0 0 S0
Task e Environmental Compliance/Mitigation/Enhancement
Biological Site Survey 0 0 0 ) S0 S0 S0 $0 40 0 0 0 $1,680 | $1,440 | $1,200 $480 $4,800
Mitigate Identified Mitigation Areas 0 0 0 $0 S0 S0 S0 i) 0 0 0 0 $0 $0 $0 0 $0 0 0
Implementation of the SWPPP 0 0 0 ) S0 S0 S0 $0 0 0 0 0 ) ) ) 0 ) 0 0
Implementation of the DCP 0 0 0 S0 S0 S0 S0 $0 0 0 0 0 SO SO SO 0 SO 0 0
Task f Construction Administration
Water Retention Facilities: District Engineer 0 0 0 $0 30 30 30 $0 0 0 0 0 $0 $0 $0 $0 $0 0 $0
Monitor Wells: District Engineer 0 0 0 N $0 30 30 $0 0 0 0 0 $S0 S0 S0 N S0 0 $0
Construction Staking 0 0 0 S0 S0 S0 S0 $0 0 0 0 60 $4,410 | $3,780 | $3,150 | $1,260 | $12,600 S0 60 $12,600
Miscellanious Construction Engineering 27 56 64 $6,849 $3,245 | $3,575 $735 $14,404 0 0 0 0 $S0 S0 S0 N S0 147 $14,404
Construction Management/Inspection 24 40 400 $19,020 | $9,012 | $9,928 | $2,040 | $40,000 0 0 0 0 $0 $0 $0 $0 $0 464 $40,000
Materials Testing 0 0 0 S0 S0 S0 S0 $0 0 0 0 0 S0 S0 S0 S0 S0 0 $0
Total Hours Tasks: 479 720 1132 132 82 48 164 60
Total Cost Tasks: | | $67,060 | $69,120 | $92,824 $108,891 | $51,595 | $56,839 | $11,679 | $229,004 $17,160 | $9,840 | $5,040 | $11,480 | $12,600 $19,642 | $16,836 | $14,030 | $5,612 | $56,120 $25,000 2,777 $312,624
TOTAL ESTIMATED PROJECT COST: $312,624
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KAWEAH DELTA WATER CONSERVATION DISTRICT

Oakes Basin Habitat Enhancement Project

KDWCD's C (Keller-Wegley) Labor Costs KDWCD's Consulting (Provost & Pritchard) Labor Costs Totals
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Rate / Hour $140 $96 $82 47.55% | 22.53% 24.82%  5.10% $110 $210 35% 30% 25% 10%
Tasks (a) through (f)
Task a Direct Project Ad ration Costs
DWR Grant Administration: KDWCD 0 0 0 S0 S0 S0 S0 $0 0 0 $0 S0 S0 S0 $0 $12,500 (1] $12,500
DWR Grant Reporting: KDWCD 0 0 0 S0 S0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $15,000 0 $15,000
Office Supplies (Printing, etc.) 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 $2,394 0 $2,394
Taskb  Land Purchase/Easement" 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
Task ¢ Planning/Design/E ing/Envir | Documentation
Assessment and Evaluation
Habitat Vegetation Plan 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
Biological Review 0 0 0 S0 S0 S0 S0 $0 16 0 $616 $528 $440 $176 $1,760 S0 16 $1,760
Concept (60%) Design
Irrigation Well Capacity Estimate 12 18 10 $2,010 $953 $1,049 $216 $4,200 0 0 $0 o) 0] o) $0 S0 40 $4,228
Final (100%) Design
90% (Pre-Final) Design
Irrigaiton Well Construction Drawings 4 8 40 $2,191 | $1,038 | $1,144 | $235 $4,608 0 0 S0 S0 S0 S0 $0 S0 52 $4,608
Irrigation System Construction Drawings 4 8 40 $2,191 $1,038 | $1,144 $235 $4,608 0 0 $0 0] o) S0 $0 S0 52 $4,608
100% (Final) Design 12 20 20 $2,492 $1,181 | $1,301 $267 $5,240 0 0 S0 S0 S0 S0 $0 S0 52 $5,240
Environmental Documentation
Biological Assessment 0 0 0 S0 $0 $0 S0 $0 8 0 $308 | $264 $220 $88 $880 $0 8 $880
CEQA Compliance - Category Exclusion 0 0 0 S0 S0 S0 S0 $0 8 0 $308 $264 $220 $88 $880 $0 8 $880
Permitting
Regional Water Quality Control Board: SWPPP 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $4,900 0 $4,900
Taskd  Construction/Impl ation
Project Bid & Award
Selection of Qualified Contractor through a Competitive Bid Process 12 20 20 $2,492 $1,181 | $1,301 $267 $5,240 0 0 $0 S0 S0 $0 $0 $0 52 $5,240
Bid Award & Executed Contract Documents 12 12 7 $1,620 | $767 $845 $174 | $3,408 0 0 $0 $0 $0 $0 $0 $0 31 $3,406
Plan Plant
F&I Custom Collected Plants 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I Tree Shelters & T-posts for Tree Support 0 0 0 S0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 S0 (1] $o
Construct Individual Irrigation Basins 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I Wood Chip Mulch within Individual Irrigation Basins 0 0 0 $0 S0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
Vegetation Plan Plant Irrigation System
Construct/Drill Low Volume Irrigation Well 0 0 0 $0 S0 S0 S0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I 10" SCH 40 PVC Perf Casing 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I Designed Submersible Pump 0 0 0 S0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 [] $o
F&I Pump Pad with Pressure Tank 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I Electrical Service to Well 0 0 0 S0 S0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I 3" SCH 40 PVC Irrigation Distribution System 0 0 0 $0 $0 $0 $0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
F&I Above Ground Bubbler Irrigation System 0 0 0 S0 S0 S0 S0 $0 0 0 30 S0 S0 S0 $0 30 0 $0
Taske  Envir al pli /Mitigation/Enhancement
08&M Weed Control within individual Irrigation Basins (Semi-Annual) 0 0 0 $0 o) $0 0] $0 0 0 $0 $0 $0 $0 $0
0&M Weed Control within Planting Area (Semi-Annual) 0 0 0 S0 S0 S0 S0 $0 0 0 $0 S0 S0 S0 $0 S0 0 $0
F&I Plant Replacement (15% of original planted) 0 0 0 0] o) o) S0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
0&M Individual Irrigation Basins 0 0 0 S0 S0 S0 S0 $0 0 0 $0 $0 $0 $0 $0 $0 0 $0
Task f Construction Administration
Construction Management: District Engineer 0 0 0 $0 S0 S0 S0 $0 0 0 $0 $0 $0 $0 $0 $2,450 0 $2,450
Construction Staking 0 0 0 $0 $0 $0 $0 $0 0 16 $1,176 | $1,008 $840 $336 $3,360 S0 16 $3,360
Miscellanious Construction Engineering 16 0 0 $1,065  $505 $556 $114 | $2,240 0 0 $0 $0 $0 $0 $0 $0 16 $2,240
Total Hours Tasks: 72 86 137 32 16
Total Cost Tasks: | | $10,080  $8,256  $11,234 $14,061 | $6,662 | $7,339 = $1,508 @ $29,544 $3520 | $3,360 $2,408 | $2,064 | $1,720 | $688 | $6,880 $34,850 $2,394 343 $73,694
ViClients\Kaweah Delta WCD - 12251122510V 1-IRWM Imp Grant App\ DOCUMENTS\Calculations\Paregien Basir\101215 KDWCD Cost Estimate.xlsx  1/62011
TOTAL ESTIMATED PROJECT COST: $73,694
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CONSOLIDATED TESTING LABORATORIES, INC.

Soels and Malenals Testing Gaatachnical and Enwviranmantal Onlling Fiald Irnspection

Mr. Paul Charpentier

Tulare County Health & Human

Services Agency

53937 South Mooney Biwl

Visalia, CA 93277-9393

PROJECT Tulare County Environmental Health Department

SUBJECT: Cost'Proposal: Abandon existing B-inch, | 2-inch, and 16-inch wells to depths of |00 11,
130 i, and 200 01,

Denr Mr. Chamentier:

I accardance with your request, we are pleased to submit our proposal. The work will be performed
in accordance with approved California Water Well Standards and County Requirements.

Well abandonment cost includes:

1. Removing cxisting pump assembly from well.

2. Excavate around casing Lo appraximately 6 0. below grade and cut casing off 5 1. below grade.

3. Backfill casing from 5 [ to ground surface with sand cement grout per Tulare County Envirommental
Health Department Requirements.

4. Oifice admimstration and preparation and submittal of well abandonment report

WELL ABANDONMENT PROJECT

DESCRIPTION UNITS/HOURS COST
Woell shandomment for S-inch wells 100 {ee 51,400.004s
| 50 feet 51,700.00/1s.
200 feet £2.000.00/1s,
Well abandanment Tor 12-ineh wells 100 {ee 52,400,005,
150 leat 3,700,005
200 Teet 530000015,

T South Kaweah Avenue, Exeter, TA 93221 Telephone (554%) 542-3555 » Fax (559) 592-355]
gtlgfconsolidutediesting.com



Me. Paul Charpentier

Tulare County Health & Human
Serviees Agency

Decembier 21, 2010

Page Two

WELL ABANDONMENT PROJECT
{Continued )

RDESCRIPTION UNITS/HOURS COST

Well abandonment for Te-inch wells 100 feet S3,000.00/1s,
150 feat 3,400,005,
2000 feet S3.G00.00/s,

Tulare County well abandonment permu By County

Our cost is based on an estimated amount of work to be provided. 11 it appears thar additional work may
be required, the authorized representative for the project will be comacted,

If this proposal meets with your approval, please sign in the space provided below and return one copy 1o
this office. Receipt of a signed copy of this proposal and a Purchase Order Number will serve our
authorization to proceed.

Thank you for giving us this opportunity to be of service,

Respectiully submitted,

CONSOLIDAY

}_::'lm'n!/ia 15 .".Jl

BH:r

‘D TESTING LABORATORIES, INC.

Authorized Clienl Signature(s)

Blaa:

NOTE: Payment is due within 30 days of each billing, There will be i lie charge ol [-1/2% per month, In the
event of litigation or bankruptey, Consolidated Testing Laboratories, Inc. shall also be entitled 1o recover
reasonable attorney’s fees, cost. and expenses of litiganon,



Myers Well Drilling, Inc. Estimate
11745 2nd Ave.

Hanford, CA 93230 Date Estirmate #

559-382-1580 | 2202000 43

559-583-1033 fax

Name { Address

Tularg Cor.

Description Oty Rata Total

Pump remaoval LRI
A, Turbme Pumpys  S250,00hr

B. Submersible Pumps $175.00/Mr

Abandonments

A Fill Material 44,00/ ten

B. Scal Material  $130.00/vard

C. Excavation.Cut Casing and Refill To Grade  $75.00/Tr

Prives do not inglude permit or cement pumping 1 nesded

Total $0.00

Al sceounts due and payable 30 days from invoiced date unless authorized in writing. Interest at 1 1/2% per manth (158% Annual Rate) will be
charged aflér 30 davs. For failuce (o pay when due, | sgree 1o pay reasonable attormey's fees (Fsuft is instituted,

MOTICE: "Under the Mechanics' Lien Law (Califormia of Civil Procedures, Section 1181 et seq.) any contractor, subcontraciors, laborer.
supplier, or other persen wha helps o improve your property but 15 not paid for his waork or supplies, has aright to enfarce a claim againgt vour
property. Thas means that, after a court hearing, your property could be sold by a court officer and the proceeds of the sale used 1o satisdy the
indebtedness. This can happen even if you have paid your own contractor in full, if the subcontractor, laborer, or supplier remaing unpaid."

Signature




From: Pat Palmer [mailto:PPalmer@tularehhsa.org]

Sent: Tuesday, December 21, 2010 4:46 PM

To: Debbie Vaughn; laurel.firestone@communitywatercenter.org; Dennis Mills; Jessi Snyder;
Charles Hemans; Larry Dwoskin; Paul Charpentier

Subject: Driller Estimates - Well Destruction

Paul has added an additonal Driller to the list:

Schrack Drilling Company - 8" Well - $1750.00 to destroy; $925.00 to pull pump; 12" Well -
$2000.00 to destroy; $2750.00 to pull pump; 16" Well - $2500.00 to destroy; $2750.00 to pull

pump.

Pat





